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13.  ENVIRONMENTAL 

13.1. Purpose 
This chapter includes a high-level discussion on the development and implementation of 
the Link21 Program’s (Link21) environmental strategy. In addition, it details key 
deliverables for the Environmental Team and key support services the Environmental 
Team provides to the other Link21 service categories. 

The Program Management Team (PMT)1 leads the development of the Link21 
environmental strategy in close collaboration with the Environmental Consultant. The 
purpose of Link21’s environmental strategy is to: 

 Meet the requirements of the California Environmental Quality Act (CEQA) and the 
National Environmental Policy Act (NEPA), including adapting to evolving regulatory 
requirements. 

 Identify the most efficient path to a buildable first project, which would likely include a 
San Francisco Bay crossing. 

 Identify environmental requirements to position Link21 to compete for federal 
funding, including funding from the Federal Transit Administration (FTA) and Federal 
Railroad Administration (FRA). 

 Inform and help guide stakeholder engagement regarding social and natural 
environmental factors for Link21 and its projects. 

 Ensure an integrated environmental and planning process that includes meaningful 
stakeholder/public input, including equity communities, to new transbay passenger 
rail crossing project (Crossing Project) concepts and future project alternatives. 

 Ensure early outreach and engagement with regulatory agencies. 

The PMC will direct and collaborate with the Environmental Consultant to identify 
environmental opportunities and constraints that will inform the evaluation of Crossing 
Project concepts and future project alternatives and to implement Link21’s 
environmental strategy. 

13.1.1. Regulatory Background 

CEQA requires California public agencies to identify and disclose any significant 
environmental impacts of a proposed project prior to making a final decision on its 
implementation. The project’s potential environmental effects are disclosed to decision-
makers and the public prior to project construction. During the CEQA analysis, feasible 

 
1 San Francisco Bay Area Rapid Transit District (BART)/Capitol Corridor Joint Powers Authority (CCJPA) and the 

Program Management Consultants (PMC) 
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project alternatives and measures (avoidance, minimization, and/or mitigation) are 
evaluated to limit the extent of environmental impacts.  

Project alternatives in CEQA are limited to those that meet all (or most) of the project’s 
defined objectives. CEQA applies the “rule of reason” to project alternatives and impact 
assessments allowing the public agency to make an objective, good-faith effort to fully 
disclose project impacts. Therefore, CEQA does not require the public agency to review 
every conceivable alternative for a proposed project. For Link21, the lead agency for 
CEQA will be the public agency primarily responsible for approving the project. It is 
anticipated that BART and/or CCJPA will be the lead agency(ies). 

NEPA requires federal agencies to assess the environmental effects of their actions 
prior to making decisions, including funding and permitting decisions. For actions that 
will significantly affect the environment, projects are required to evaluate potential 
alternatives and prepare a detailed statement regarding any adverse effects that cannot 
be avoided. Link21 will likely pursue federal funding for the program’s projects, and 
federal permits are anticipated. Therefore, Link21 project(s) will be required to comply 
with NEPA.  

Under NEPA, a project’s purpose and need statement defines the issue or existing 
deficiencies addressed by the action and justifies why a federal action is required. This 
statement is similar to the project objectives required under CEQA. Defining the 
purpose and need statement is a fundamental element of the NEPA process because it 
is used to identify the range of reasonable alternatives. Each alternative is rigorously 
evaluated and objectively considered.  

Link21 will use its business case approach to develop and screen suitable project 
alternatives. For more on the business case, see Chapter 2.  

Both CEQA and NEPA involve public engagement and stakeholder outreach prior to 
and during the formal environmental process. Chapter 11 outlines public engagement 
efforts for Link21. This engagement, coupled with the objective analysis of project 
alternatives, is used by state and federal agencies to identify a preferred alternative for 
a project. Both NEPA and CEQA require a formalized process to scope environmental 
documents and formal public meetings and opportunities for the public to comment on 
the environmental document(s). 

For Link21, the potential lead federal agencies for NEPA include FTA and FRA. The 
federal lead will be determined by the funding source(s) targeted for the program’s 
projects, and the federal lead agency will be responsible for ensuring compliance with 
NEPA with significant participation by BART/CCJPA. FTA and FRA assume that prior to 
the formal NEPA process project applicants for funding (BART/CCJPA) will undertake 
an integrated planning and environmental process (often referred to as a Planning and 
Environmental Linkages [PEL] process) to identify project alternatives. This integrated 
process must be demonstrated for a project to advance to NEPA and to ultimately 
receive federal funding.  
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PEL is a federal approach and requirement that integrates a project’s planning and 
environmental review processes. The PEL approach allows social, environmental, and 
economic benefits and impacts to inform the planning process leading to the 
identification of project alternatives for inclusion in the formal NEPA process. Benefits of 
the PEL process include: 

 Streamlining project development. 

 Encouraging early avoidance and minimization of project impacts. 

 Documenting early planning decisions. 

 Encouraging early public involvement and incorporating feedback. 

 Defining a range of alternatives (including elimination of unreasonable alternatives). 

 Allowing early coordination and engagement with partner agencies. 

 Facilitating the incorporation of early planning efforts into a project’s future 
environmental document (NEPA) resulting in a more defensible document. 

To demonstrate an effective PEL process, a project must meet the following 
requirements: 

 Agency coordination/involvement (state, local, tribal, and federal agencies) is 
performed. 

 Public involvement is ongoing and meaningful. 

 Decisions are documented and made available for public reference. 

 Federal lead agency is engaged/involved. 

13.2. Strategy 
Environmental deliverables will be consistent with Link21’s overall development 
strategy. The overall Link21 environmental strategy is structured around the four 
development and delivery phases as follows: 

 Phase 0: Program Definition 

 Phase 1: Project Identification 

 Phase 2: Project Selection 

 Phase 3: Project Delivery 
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13.2.1. Phase 0: Program Definition and Phase 1: Project 
Identification  

ENVIRONMENTAL STRATEGY 
The nature of Link21, and its span across the 21-county Northern California 
Megaregion, is unlike even the largest projects previously undertaken by BART or 
CCJPA. It requires an environmental strategy that addresses the program’s complexity, 
diverse geography, and ongoing planning. In 2021, the PMT identified potential 
environmental strategies for Link21’s compliance under CEQA and NEPA in the Draft 
Environmental Strategy Paper.  

The environmental strategy will continue to be developed to reflect the development of 
the Link21 Business Case, best practices reviews, ongoing agency/stakeholder 
coordination, and identification of a priority project(s) for the formal environmental 
process. The goal of the environmental strategy is to outline an environmental approach 
to achieve project-level environmental review in the most efficient and defensible 
manner possible. 

EARLY IDENTIFICATION OF ENVIRONMENTAL CONSTRAINTS AND OPPORTUNITIES  
The Environmental Team identified high-level environmental constraints and 
opportunities (ECO) that could inform Link21’s Phase 1 work (i.e., developing and 
refining Crossing Project concepts and future project alternatives). The ECO study area 
(Figure 13-1) included existing and planned passenger rail networks and transportation 
hubs, as well as future rail infrastructure and service improvements that may be 
considered as part of Link21. This study area was divided into numerous ECO 
subareas. Note that none of the ECO areas or subareas represent Crossing Project 
concepts or future project alternatives.  

Environmental constraints were defined as a physical or social condition that could 
impede the ability for Link21 to meet its vision, goals, and objectives; impede the ability 
of priority populations (PP) to experience the benefits of Link21; result in substantial 
impacts on people or the environment due to infrastructure development; or 
substantially increase costs and time to implement Link21. 

There were multiple reasons to identify constraints during the early phases of Link21. 
This work provided spatial data and relevant analysis to identify potential adverse 
effects that may occur due to rail infrastructure, allowing the program to evaluate 
potential avoidance and minimization of impacts during Crossing Project concept and 
future project alternative development. In addition, knowing constraints allowed the 
program to evaluate the environmental performance of different design options during 
the concept development process. Finally, identifying constraints demonstrated the 
program’s consideration of environmental resources early in planning, which will 
ultimately support later environmental review (NEPA and CEQA). 
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In addition to constraints, both transportation opportunities (could further the Link21 
vision, goals, and objectives and/or increase the ability of PP to experience the benefits 
of Link21) and environmental opportunities (could improve the environmental 
performance of Link21 in terms of reducing impacts or promoting benefits and/or an 
opportunity for collaboration between Link21 and other efforts that could advance other 
environmental priorities) were identified. Identifying these opportunities in the early 
phases of Link21 allowed the program to consider potential opportunities to further its 
goals to: transform the passenger experience, support economic opportunity and global 
competitiveness, promote equity and livability, and advance environmental stewardship 
and protection. Early identification of opportunities also allowed time for them to be 
considered in the development of Crossing Project concepts and future project 
alternatives. As with constraints, this demonstrated consideration of environmental and 
transportation opportunities from the earliest program phase, and it will ultimately 
support NEPA/CEQA efforts. 
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Figure 13-1. Link21 ECO Study Area 
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ESTABLISH AN EQUITY BASELINE  
Equity is at the core of Link21, and the program acknowledges that infrastructure 
projects have negatively affected communities that have been marginalized, including 
people of color and low-income and systemically disadvantaged communities in the 
past. These past harms have resulted in decreased mobility options for certain 
demographic groups, including barriers to rail access. Link21 is committed to doing 
things differently by understanding the current state of inequities in the Megaregion. 
In order to understand the current state of inequities across the Megaregion, the 
Environmental Team prepared an equity baseline. This information will be used 
program wide to inform planning, design, and evaluation of projects that may advance 
as part of Link21. For additional information on Link21’s focus on Equity, refer to 
Chapter 9.  

LAND USE DATA METHODOLOGY 
All Link21 service categories will require land use data in some form to execute their 
scopes, and these data are essential in supporting the Land Use Strategic Framework, 
which underpins the following: 

 Business Case  

 Identification of constraints and opportunities by which to evaluate potential Crossing 
Project concepts and future project alternatives 

 Development of the integrated travel demand and land use (TDLU) models  

 Advancement of Link21’s equity goals  

The Environmental Team developed a coordinated approach for the program to 
implement the collection of land use data. This effort would ensure that multiple service 
categories do not reach out to potential data sources, such as metropolitan planning 
organizations (MPO) and councils of government, to request, collect, and process the 
same or similar data.  

ENVIRONMENTAL PLANNING SUPPORT 
The Environmental and the Planning and Engineering (P&E) teams will work iteratively 
during program concept and future project alternative development. The Environmental 
Consultant will prepare a project concept environmental screening evaluation for the 
concepts developed by the P&E Team. This evaluation will include, but not be limited to, 
permitting risk (i.e., permitting timeframes, avoidance needs, mitigation strategies, etc.), 
environmental and social constraints/opportunities (including equity considerations), and 
environmental process considerations (CEQA/NEPA defensibility, public controversy, 
etc.). The purpose is to provide an evaluation of environmental impacts that will be 
combined with the evaluation of operational requirements, engineering feasibility, cost, 
equity and other considerations; identify key regulatory constraints that may impede an 
alternative or result in substantial mitigation obligations or permit risk; support the 
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reduction of environmental and equity impacts of the ultimate project where feasible; 
and document the consideration of alternatives for the later NEPA/CEQA process.  

This work will be part of the documentation developed by Link21 for Stage Gate 2. This 
will document the integrated environmental and planning process and be the functional 
equivalent of a PEL report. Link21 must demonstrate it has met the spirit and goals of 
PEL requirements in order to advance to a formal NEPA Environmental Impact 
Statement (EIS) (i.e., Phase 2) and, ultimately, be awarded federal funding. Failure to 
meet PEL goals could result in schedule delays as additional coordination and analysis 
are conducted to meet federal requirements.  

Additional Environmental Team planning support would include: 

 Supporting the Business Case Team with evaluating the Crossing Project concepts.  

 Reviewing, analyzing, and providing environmental expertise to support the TDLU 
Team’s model inputs.  

 Providing feedback on the Engagement and Outreach (E&O) Team’s tribal outreach 
efforts to ensure compliance with state/federal guidelines (including NEPA and 
CEQA). 

13.2.2. Phase 2: Project Selection 

Environmental efforts during Phase 2 will include any necessary environmental 
documentation for the project alternatives identified for analysis. It is anticipated that an 
Environmental Impact Report (EIR) under CEQA and an EIS under NEPA will be 
needed for the first Link21 priority project(s). However, the level of required 
environmental documentation will be evaluated at a later date, and it will depend on the 
overall environmental strategy. All environmental documents, including subsequent 
EIR/EIS documents, will be prepared in accordance with the requirements of the 
CEQA/NEPA lead agencies.  

Environmental efforts during this phase will include the necessary regulatory agency 
outreach and coordination. Efforts during Phase 2 will also include the preparation of 
materials for any project-related environmental public hearings and participation in any 
hearings.  

13.2.3. Phase 3: Project Delivery 

Environmental efforts during Phase 3 will support design efforts and construction of the 
project(s). This could include design and implementation of any avoidance, 
minimization, and/or mitigation measures that are identified by the environmental 
document(s). Efforts will also include securing the necessary regulatory agency permits, 
including any associated compensatory mitigation. It is intended that federal, state, and 
other permitting agencies use the Link21 CEQA and NEPA document(s) to support 
permitting as appropriate. 
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13.3. Implementation 
This section summarizes the Phase 0 and Phase 1 efforts completed to date by the 
PMT and the Environmental Consultant. 

13.3.1. Phase 0 Reports 

ENVIRONMENTAL STRATEGY PAPER 

The PMT identified four potential environmental strategies for Link21’s environmental 
compliance under CEQA and NEPA in its Draft Environmental Strategy Paper. 
Strategies were identified based on prior team experience, a review of best practices, 
and consultation with practitioners. The goal of the environmental strategy is to get to 
(and through) a project-level review in an efficient manner and to deliver the project. 
The team continues to track regulatory changes for potential impacts to the overall 
environmental strategy.  

ENVIRONMENTAL CONSTRAINTS AND OPPORTUNITIES REPORT 
During Phase 0, the Environmental Team prepared the ECO Report, which identified 
and discussed high-level constraints and opportunities that could be used to inform 
Link21’s Phase 1 work. The Environmental Team identified social and environmental 
constraints and opportunities that were associated with each ECO subarea. Constraints 
and opportunities mapping included, but was not limited to, the social environment (PP, 
Section 4(f) resources, transit-oriented development opportunities, etc.), biological 
resources (waterways, special-status species, etc.), cultural and historic resources, 
hazardous waste and material concerns, and hydrologic resources (floodplains, sea 
level rise, etc.).  

The ECO Report was distributed within Link21 as a reference for ongoing work by other 
service categories. In addition to the report and its associated analysis of constraints 
and opportunities, the spatial data used to generate the report’s mapping was provided 
throughout the program for additional reference and analysis.  

In addition to the ECO Report’s use in the program concept and future project 
development process, the identified environmental constraints and opportunities will be 
used by the E&O Team as part of their Phase 1 public outreach efforts. Through these 
efforts, the general public and stakeholders will be able to verify and raise additional 
social and natural environmental issues. This feedback will be considered during 
program concept and future project alternative development as well. In July 2022, the 
ECO Report was posted to Link21’s website. This provided an opportunity for the 
general public and stakeholders to learn about the major environmental constraints and 
opportunities the program is using to inform program concept and future project 
alternative development. The public was invited to provide feedback on the report 
through a comment form on the website. This feedback will be considered in program 
concept and future project alternative development. 
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Note that the confidentiality of some identified resources, such as archaeological sites, 
will not be available to the public. Per the Environmental Onboarding Confidentiality 
Memorandum, the Environmental Team was charged with evaluating and protecting the 
identity and locality of confidential resources prior to distribution of the ECO Report 
within Link21 and/or to the public. 

During Phase 1, the Environmental Team will update the Phase 0 ECO Report to reflect 
an expanded study area. This additional area was necessary to reflect the program 
work completed by the P&E Team, which expanded the area for potential infrastructure 
and service improvements. This update will ensure all Crossing Project concepts and 
future project alternatives that are developed by the P&E Team consider social and 
environmental constraints and opportunities. The updated version of the ECO Report 
will be provided on the Link21 website prior to the fall 2022 outreach. 

EQUITY BASELINE REPORT 
The Environmental Consultant prepared an Equity Baseline Report that summarizes the 
Megaregion’s demographics, the current distribution of burdens as identified by the 
Link21 Team, and current travel behaviors of communities in the Megaregion. In 
addition, the report highlights the disparities between the general population as a whole 
and PP, including communities that have been marginalized, as defined by Link21.  
The Equity Baseline Report was finalized at the start of Phase 1. This document was 
circulated internally within Link21 for its reference during outreach activities and to 
inform Crossing Project concepts. The report was summarized in an executive 
summary, which was posted to the project website before the fall 2022 outreach series. 

LAND USE DATA MANAGEMENT REPORT 
The Environmental Team coordinated with each service category regarding their land 
use data needs and documented its findings in the Land Use Data Management Report. 
This report summarized relevant land use data that was required by the various service 
categories in Phase 1 and provided an approach and recommendations for how the 
data could be collected, processed, and managed in a coordinated and cost-effective 
manner. The report recommended identifying a coordinated process for the collection 
and ongoing management of land use data. 

The Land Use Data Management Report was finalized in August 2022. The PMT will 
consider the recommendations made by the Environmental Consultant for data 
collection and processing during Phase 1. The Environmental Consultant continues to 
coordinate with MPOs to obtain data and provide feedback in regular program-wide land 
use meetings. 
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13.3.2. Phase 1 Environmental Planning Support  

P&E TEAM SUPPORT 
The Environmental Team continues to work collaboratively with the P&E Team to 
incorporate the findings of the ECO Report into Crossing Project concepts and future 
project alternatives. This iterative process will contribute to the program’s effective 
implementation of PEL. The two teams will ensure social and environmental constraints 
and opportunities are considered during Phase 1 planning efforts.  

E&O TEAM SUPPORT 
The Environmental Team has provided (and will continue to provide) feedback on the 
E&O Team’s outreach efforts. This includes coordinating with tribal communities to 
ensure compliance with state/federal guidelines, including NEPA and CEQA, and 
serving in an advisory role for the E&O Team’s tribal coordination efforts.  

Additionally, the Environmental Team mapped Environmental Justice populations within 
the Metropolitan Transportation Commission’s region. These populations were identified 
in accordance with FTA methodology. This mapping will facilitate a comparison of 
Environmental Justice populations and PP previously identified by the program, allowing 
the E&O Team to confirm outreach is being conducted with all equity communities. 

13.3.3. Stage Gate 2 Support 

Stage Gate 2 will be the decision point that concludes Phase 1. As part of Stage  
Gate 2’s documentation, the program must demonstrate PEL as part of its development 
process to identify and to ultimately recommend the project(s) that should advance. The 
Environmental Team continues to support the preparation of Stage Gate 2 
documentation in its early definition to appropriately demonstrate PEL and to produce 
select deliverables throughout the work plan to append to this documentation as 
evidence. 


	Issue and Revision Record
	Table of Contents
	Acronyms and Abbreviations
	13. Environmental
	13.1. Purpose
	13.1.1. Regulatory Background

	13.2. Strategy
	13.2.1. Phase 0: Program Definition and Phase 1: Project Identification
	Environmental Strategy
	Early Identification of Environmental Constraints and Opportunities
	Establish an Equity Baseline
	Land Use Data Methodology
	Environmental Planning Support

	13.2.2. Phase 2: Project Selection
	13.2.3. Phase 3: Project Delivery

	13.3. Implementation
	13.3.1. Phase 0 Reports
	Environmental Strategy Paper
	The PMT identified four potential environmental strategies for Link21’s environmental compliance under CEQA and NEPA in its Draft Environmental Strategy Paper. Strategies were identified based on prior team experience, a review of best practices, and ...
	Environmental Constraints and Opportunities Report
	Equity Baseline Report
	Land Use Data Management Report

	13.3.2. Phase 1 Environmental Planning Support
	P&E Team Support
	E&O Team Support

	13.3.3. Stage Gate 2 Support



